
MEMORANDUM 
 

TO:  Chad Orn – Office of Project Development Director 
 
FROM:  Paul Benning – Local Government Engineer 
 
DATE:  May 4, 2021 
 
SUBJECT: Request for Decision on Project Development Activities 

 
 
Project: NHU-1-810(031)002, PCN 23207 – Bismarck, ND Highway 810 from Washington Street to 

Main Avenue 
 NHU-1-094(221)925, PCN 23208 – Bismarck, I-94 Business from Main Avenue North to the 

End of the Asphalt 
 
Length: 3.661 Miles 
 
Classification: ND Highway 810 – Principal Arterial, Interregional Corridor 
 I-94 Business – Principal Arterial, Interregional Corridor 
 
Cost Participation: Secondary Regional – 80.93% Federal, 9.07% State, 10% Local 
 
Funding: ND Highway 810 I-94 Business 
 $1,950,000 Total $75,000 Total 
 $1,578,135 Federal $60,698 Federal 
 $176,865 State  $6,803 State 
 $195,000 Local  $7,500 Local 
 
Proposed STIP Info: 
 
Proposed Improvement: Mill & Overlay 
Tentative Bid Date:   January 1, 2023 
Tentative Project Complete Date: September 1, 2022 
Construction Year:   2023 
 
Purpose and Need Statement: 
 
To maintain the roadway in an acceptable condition and extend the useful life of the pavement. 
 
Proposed Improvements: 
 
The proposed improvements consist of a mill and overlay along ND Highway 810 and I-94 Business from 
Washington Street to the end of the asphalt north of Main Avenue. 
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Project Development Note: 
 
The Bismarck District will perform the environmental document and design for the mill and overlay work 
on the project.  They are requesting assistance with the ADA curb ramp design. 
 
Decision Requested: 
 
Would the NDDOT Office of Project Development like to perform the project development for this 
project, or would you recommend that a consultant be hired to do this work? 
 
  NDDOT Office of Project Development will do this work 
 
  A consultant should be hired to do this work * 
 
* If it is a Consultant, which of the following items should be included in their contract? 
 
 Consultant NDDOT N/A 

 

o Environmental Document ☐ ☐ ☐ 

o Survey ☐ ☐ ☐ 

o Cultural Resources/Delineation ☐ ☐ ☐ 

o Aquatic Resources Delineation ☐ ☐ ☐ 

o Noise Analysis ☐ ☐ ☐ 

o Bridge Preliminary Concept ☐ ☐ ☐ 

o Traffic Operations ☐ ☐ ☐ 

o Materials and Research ☐ ☐ ☐ 

o Borrow ☐ ☐ ☐ 

o Hydraulic Report ☐ ☐ ☐ 

o Roadway Design ☐ ☐ ☐ 

o Right of Way 

 Title Information ☐ ☐ ☐ 

 Plats ☐ ☐ ☐ 

 Appraisals ☐ ☐ ☐ 

 Acquisition ☐ ☐ ☐ 

 Relocation ☐ ☐ ☐ 

 Borrow ☐ ☐ ☐ 
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o Environmental Permits 

 Mitigation ☐ ☐ ☐ 

 Permit Application(s) ☐ ☐ ☐ 

o Bridge Design ☐ ☐ ☐ 

o Materials and Research ☐ ☐ ☐ 

o Roadway Hydraulics ☐ ☐ ☐ 

o Bridge Hydraulics ☐ ☐ ☐ 

o Utility Coordination ☐ ☐ ☐ 

 
RECOMMENDATIONS: 
 
Comments: 
 
 
 
 
    
Kirk Hoff – Design Engineer  Date 
 
Comments: 
 
 
 
 
    
Jon Ketterling – Bridge Engineer  Date 
 
DECISIONS: 
 
Comments: 
 
 
 
 
    
Chad M. Orn – Office of Project Development Date 
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This project was discussed at Milestone.  District will lead the project and prepare CED and 

plans for surfacing, a Consultant will prepare curb ramps and associated items.

5/7/2021

5/10/2021

6/2/2021

As was discussed between Design and LG, please send this whole project out to a 

consultant.



Item Quantity Unit Unit Price Option 1 Option 2 Option 3 Option 4

Contract Bond 1 L Sum 40000 25000 35000 30000
Mobilization 1 L Sum 250000 200000 200000 250000
Traffic Control 1 L Sum 150000 150000 150000 150000
Flagging/Pilot 1 L Sum 80000 80000 80000 80000
Pavement Marking Epoxy 1 L Sum 150000 150000 150000 150000
Milling 1" or 2" 132186 SY 1.10 145404.6
Micro‐mill 3/4" 132186 SY 1.20 158623.2 158623.2 158623.2
Microsurfacing Aggr 2800 Ton 90.00 252000
Microsurfacing Oil 101783 Gal 2.50 254457.5
1" HMA Thinlay 8078 Ton 55.00 444290.00
AC 58‐34 485 Ton 650.00 315250
2" HMA FAA 45 RAP 16156 Ton 40.00 646240
AC 58‐34 744 Ton 650.00 483600
UTBWC 132186 SY 6.38 843346.68

Total $1,945,245 $1,270,081 $1,616,970 $1,578,163

Option 1
Option 2
Option 3
Option 4

Expressway from RP 2.21 to RP 5.741

Mill 2"/HMA 2" in curb section, Mill 1"/HMA 2" in rural section
Micromill 3/4" and double micro‐surfacing 40 lb/sy
Micromill 3/4" and Ultra Thin Bonded Wear Course

Micromill 1" urban and 3/4" rural and 1" Thinlay HMA
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